UNION PACIFXIC RATLROAD COMPANY

N aue s 200

Hlinels Commarce Commission
AL SAFETY 8ECTION

ILLINOIS COMMERCE COMHISSIO DATE ISSUED 07-19=02
DIRECTOR OF PROCESSING BILL._NUMBER 562804
527 E CAPITOL AVE EXPENSE MONTH | 07-02
SPRINGFIELD IL 62701-1827 CONTRACT NUMBER | H001094
CUSTOMER NUMBER ] 102177
BILL PREPARER | APAVOT0
ORRESFONDENCE TO: ASSISTANT MANAGER, MISCELLANEOUS ACCOUNTS RECEIVABLE REQUESTED BY

1416 DODGE STREET MC 9060
OHAHA, NE. 68179
PHONE: (402)280-6211 OR (402)280-6216

DESCRIPTION

INSTALL F/L GATESSCWT CNTY LINE RD MP59.84JOLIET SUB
BRAIDWOOD IL T01-0044/STIP.AGREE.#960
W001094 PROGRESSIVE BILL NO.1

REFERENCE MO: 0

DOT 290 509G, L
Seruece Dafe!

CLS : 14-GOVERNMENT U.S., STA

TOTAL WORK ORDER AMOUNT

UNION PACIFIC RAILROAD COMPANY
P.0. BOX 3480

OMAHA, NEBRASKA

68103~ 0480

AMOUNT DUE

/"%//507(5 0%//02

$76,849.83

$76,849.83

- -

COMPLETE THIS PORTION FOR CHANGE OF NAME/ADDRESS:

DATE ISSUED 87~19-92 NAME
BILL NUMBER 562804
STREET
BILL AMOUNT 476,849 .83
EXPENSE MONTH 07-02 cITY STATE ZIP
CONTRACT NUMBER | W001094
CUSTOMER NUMBER | 102177
CLS :16-GOVERNMENT VU.S$., STATE, . T
DOCKETED



BILL TYPE wo
DATE ISSUED 07-19-02
BILL NUMBER 562804
EXPENSE MONTH |o7-02
NION PACIFIC RAILROAD COMPANY CONTRACT NUMBER [WO01094
YECAP_OF CHARGES
SUMMARY DESCRIPTION: AMOUNT
IOINT FACILITIES OR JOBS SUBJECT TO APPORTIONMENT:
JT.FAC. DR JOB ND. 001  RECOLL-INSPE W/C 20 $23,820.30CR
JT.FAC. OR JOB NO. 006 SIGNAL $104,607.66
JT.EAC. OR JOB MO, 888  MISCELLANEOUS CHARGES $107.20
TOTAL CHARGES FOR APPORTIONMENT $80,894.56
JOINT (OR OTHER) PROPORTION 95.00% $76,869.83
JOINT FACILITIES OR JOBS NOT SUBJECT TO APPORTIONMENT:
NONE
3TAL WORK ORDER AMDUNT (TO COVER PAGE) JOINT (OR OTHER) PROPORTION - 95.00% $76,849.83
LESS PREVIOUS BILLING:
DATE BILL NUMBER : BILL AMOUNT
NONE NONE 0.00

AHOUNT DUE (TO COVER PAGE) $76,849.83



JIDN PACIFIC RAILROAD COMPANY
ESCRIPTION OF EXPENSES

o -

JT.FAC./JOB.NQ. 00) RECOLL-INSPE W/C 20
LABOR -
ATE GANG  DESCRIFTION CLASS
8-01 1689 RECOLL-INSPECT AND FLAG a9l

SUBTOTAL LABOR CHARGES

FED HWY MAINT OF WAY AGR NO ADM 69.76

SUBTOTAL ADDITIVES

2-01 2834  GENERAL QFFICE 001
SUBTOTAL LABOR CHARGES

FED HWY MAINT QF WAY NOM AGR KO ADM 50.96

SUBTOTAL ADDITIVES

)5-02 2801  GENERAL OFFICE 001
SUBTOTAL LABOR CHARGES

FED HWY MAINT OF WAY NON AGR NO ADM 49.50

FORCE ACCT INS la.00

SUBTOTAL ADDITIVES

TOTAL LABDR

05-02 9425 FL  FORK LIFT

06-02 2677 ECGD 1.5T 6CCAB D42HR SVCBDY/
06-02 2677 6CG0 2.5T |CCAB |D42HR|SVCBDYR
06-02 5825 BFA  3/4T ICVAN [S42 |2 PASS

66-02 829% CAFO 1T IscAB [S44HR)SBOD CR
06-02 9425 FL  FORK LIFT

TOTAL EQUIPHENT

0090

0oo

800

goo

HQURS

Z ON

16.00

7% ON

8.00

% ON

% ON

$2%.46000

$195.68

$22.64500

$362.32

$22.70625

$181.65

$181.65

RATE

BILL TYPE Vo
DATE ISSUED 87-19-02
BILL MUMBER 562804
EXPENSE MONTH |07-02
CONTRACT NUMBER [W001094
PAGE 1
AMOUNT
£195.68
$195.68
$136.51
$136.51
£362.32
$362.32
$184.64
$1849.64
$181.65
$181.65
$89.92
$29.06
$118.98
$1,179.78
AHOUNT
$5.13
$752.22
$668.64
$62.08
$47.76
$25.65
$1,561.48



{ION PACIFIC RAILROAD COMFANY

ESCRIPTION OF EXPEMSES

- - 0 e s v e Bt o S

2-00 99758858
1-01 0984571
5~-01 0202257
1-61 0355561
2-02 0416582
5-02 0490100
6-02 0528696

VENDOR DESCRIPTION
THS DESIGN SERVICES INC ENGINEERING
D W MCKERNAN PERSONAL EXPENSE
NATIONAL SIGNAL TECHNOLOGY INC ENGINEERING
CDL ENTERPRISES INC CONTRACT PAYMENT
HARMON INDUSTRIES INC CONTRACT PAYMENT

NATIONAL SISNAL TECHNDLOGY INC ENGINEERING
NATIONAL SIGNAL TECHNOLOGY INC ENGINEERING

BILL TYPE Wwo

DATE ISSUED $7-19~02
BILL NUMBER 562804
EXPENSE MONTH 07-02
CONTRACT NUMBER [WO0109%

SUBTOTAL PAYHENTS

TOTAL PAYHMENTS

P . i o

OTHER CHARGES -

JATE DESCRIPTION

N e Y b R S T S R B e g e R e ok S L O T T P e e ek o

¥4 02 VILLAGE OF GODLEY PARTICIPATION IN PROJECT

TOTAL OTHER CHARGES

TOTAL JT.FAC./JOB NO. 001

PAGE 2

AHOUNT

$26.72
$¢550.00
$106.95
$2,602.64
$96.25
$45.00

$3,638.9%

$3,638.6%

AMOUNT

$30,000.00CR

$30,000.00CR

$23,820.30CR



IION PACIFIC RAIXLROAD COMFPANY

ISCRIPTION OF EXPENSES

e o o e e

JT.FAC./JOB,NO. 006 SIGNAL
LABOR -~

ATE GANG  PESCRIPTION
E~02 7761  SIG.-HWY,CRSSNG/SHP WIRE
5-02 942)  SIG.-HWY.CRSSHG/SHP WIRE
5-02 9425  SIG.-HWY.CRSSNG/SHP WIRE
6-02 2677 SIG-HWY XNG EQUF CON/INS
6-02 2677 SIG-HWY XNG EQUF CON/INS
6-02 5825  SIG-HWY XNG EQUP CON/INS
6-02 5825  SIG-HWY XNG EQUP CON/INS
6-02 7761  SIG.-HWY.CRSSNG/SHP WIRE
6-02 8294 SIG-HWY XNG EQUP CON/INS
6-02 9421  SIG,-HWY.CRSSNG/SHP WIRE
6-02 9425 SIG.-HWY.CRSSNG/SHP WIRE
6-02 94495  SIG.-HWY.CRSSNG/SHP WIRE
6-02 9532  SIG-HWY XNG EQUP CON/INS
1602 9E32  SIG~-HWY XNG EQUP CON/INS

e e e o g 1 o et

SUBTOTAL LABOR CHARGES

FED HWY MAINT OF WAY AGR NO ADH

FORCE ACCT INS

SUBTOTAL ADDITIVES

06-02 2848

GENERAL OFFICE

SUBTOTAL LABOR CHARGES

FED HWY MAINT OF WAY NON AGR NO ADM

FORCE ACCT INS

SUBTOTAL ADDITIVES

06-02 2677
06-02 5825

HEALS AND LDGNG ALLOWNCE
MEALS AND LDGMG ALLOWNCE

SUBTOTAL ALLOWANCES

TOTAL LABOR

[P - - ——

61.84000

16.00000

00}

49.50000

16.00000

038
038

X ON

% ON

8.00

% ON

% ON

RATE
$29.04000
$19.09000
$20.81000
$19,36921
$29.58000
$25.80000
$38.28000
$31.94000
$21,43000
$19.19018
$20.82000
$25.12000
$26.62000
$26.62000

$15,303.97

$15,303.97

$20.55625

$164.45

$164.45

BILL TYPE wo
DATE ISSUED 87-19-92
BILL NUMBER 562804
EXPENSE MONTH |o7-02
CONTRACT NUMBER {WO01094
PAGE 3
AMOUNT
$14.52
$400.89
$312.15
$8,606.29
$3,239.01
$309.60
$153.12
$63.88
$171.46
$508.54
$1,332.648
$125.90
$212.96
$53.26
$15,305.97
$9,663.97
$2,448 .66
$11,912.61
$166.45
$164.45
$51.40
$26.31
$1.07.71
$3,892.12
$13.12
$3,905.26
$3),593.98



ION PACIFIC RAILRNAD COMPANY

ITEM  DESCRIPTION

602
§~02
6-02
5-02
6-02
6~902
6-02
6-02
6-02
6-02
6-02
6-02
6-02
6-02
6-02
6-02
6=-02
16-02
16-02
6=-02
16=-02
16~02
16-02
16-02
16~-02
16-02
16-02
16-02
16-02
l6-02
16-062
J6-02
le-02
r6-02

06-02
le-02

0204042
0204054
0901124
0901198
0901495
0901569
0905430
0905436
0905765
0906570
0906690
0913710
0921510
09260355
0926157
0940114
0990982
0941246
0942492
0943397
0946793
0961555
0984417
0984675
0990864
0991235
0991320
0991561
0993055
0993231
0994610
0996009
13p6023
1355265
13E5B315
1706140
2843321
2803323
28041388
3504001
3934022

5200092
5200137
B200363

BATTERY, STORAGE WET,2 VOL
BATTERY, STORAGE WET, 2 VO
CABLE TIE, NYLON 1 1/8" M
CABLE TIE, NYLON 3 1/2" M
CIRCUXT BREAKER, 120/240V
CIRCUIT BREAKER, 120/240V
RELAY, GENERAL PURFOSE 12V
RELAY, GENERAL PURPOSE 120
SOCKET, POTTER-BRUMFIELD 2
TAPE, ELECTRICAL PLASTIC
TERMIMNAL, SPADE, 10-12 WIR
2412 J TERMINAL LUG

33466 TERMINAL, RING TONGU
321233 TERMINAL, SPADE TON
321527-1 TERMIMAL, TEST
ADAPTER, 4 INCH CARLON PLA
BUSHING, 4 INCH PLASTIC IN
CONDUIT, 3/8 INCH FLEXIBLE
CONDUIT, 4 INCH CARLON PLA
CONMECTOR, 3/8 INCH STRAIG
LOCKNUT, & INCH GALVANIZED
LAMP, INCANDESCENT 10V 25W
GROUND ROD, 5/8 INCH X & F
GROUND ROD CONNECTOR

WIRE #6 AWG 1 COND COPPER,
WIRE #6 AWG 2 COND COPPER,
WIRE #6 AWG 5 COND COPPER,
WIRE #6 AWG 1 COND COPPER,
WIRE #10 AWG 1 COND COPPER
WIRE #10 AWG 1 COND COPPER
WIRE #14 AWMG 7 COND COPPER
WIRE #16 AWG 1 COND COPPER
TOGGLE, WING SPRING 3/8"
SHEET METAL SCREW, #12 X 3
SHEET METAL SCREW, #12 X 1
PADLOCK, SIGNAL WITHOUT KE
CARTON, 392 1/8"L X 23 1/4"
CARTON, 47 3/8"L X 39 1/2¢
PALLET, 48 X 4D INCH 2/WAY
FLASTER OF PARIS, DENTAL G
SIGN, HIGHWAY CROSSING

SURGE PROTECTOR SP19-2A TA
SURGE PROTECTOR SP20-2A TA
EXTENSION CORD ~ 127

KIND
NEW
NEW
NEW
NEW
NEW
NEW
NEW
NEW
NEH
NEW
NEW
NEY
NEW
NEY
NEW
NEW
NEW
NEW
NEYW
NEW
NEW
NEW
NEW
NEW
NEW
NEW
MNEW
NEW
NEW
NEW
NEW
NEW
NEW
NEW
NEW
NEW
NEW
NEW
NEW
NEW
NEW
NEW

NEW

QUANTITY UNITS

i e R wm e g T e P e e -

6
18

20

I R

1o
100
26
20
10

%9

10

10

10
315
2,187
E64
250
1,837
170
509
RED

NN N

2

n

ERT T I Y

EA
EA
EA
EA
EA
EA
EA
EA
EA
RL
EA
EA
EA
EA
EA
EA
EA
LF
LF
EA
EA
EA
EA
EA
LF
L¥
LF
LF
LF
LF
LF
LF
EA
BX
BX
EA
EA
EA
EA
LB
EA

EA
EA
EA

BILL TYPE Wo
DATE ISSUED 07-19-02
BILL NUMBER 562804

EXPENSE MONTH e7-02
CONTRACT NUMBER [WO01094

$178.13
$236.83
s.04
$.22
$23.38
$10.12
$8.83
$8.87
$2.56
$2.39
5.36
$.67
$.26
$.07
$1.12
$2.249
$.75
$.66
$1.14
$.90
$6.11
$5.21
$4.45
$4.68
5.11
$1.09
$1.86
.36
$.16
$.31
$1.01
5.08
$.63
$31.98
82.97
$12.14
$2.68
$7.01
$7.95
$.81
$50.00

$67.20
$68.79
$67.20

PAGE

$1,068.78
$4,262.9%%
£8.00
$G.40
$23.38
$10.12
$8.83
$8.87
£¢5.12
$6.78
$3.49
$67.00
$5.76
$1.40
$11.20
$4.48
$1.5¢
$.4%
$45.60
$1.80
$8.22
$52.10
$44.50
$46.80
$39.65
$2,383.83
$1,030.494%
$85.90
$215.18
£52.70
$514.09
$20.04
$1.29
$3.96
$2.97
$84.98
$2.68
$7.01
$15.9¢0
$20.25
$108.00

$67.20
$68.79

4



, BILL TYPE w0
DATE ISSUED 07-19%9-02
' BILL NUMBER 562804
EXPENSE MONTH [e07-02
ITON PACIFIC RAILROAD COMPANY CONTRACT NUMBER {WO0109¢4
ISCRIPTION OF EXPENSES
rEsmmE_—— mEmmmSheme PAGE B
j-02 5208569 BOND WIRE, 500 LF LENGTH 7 NEW 500 LF 5.42 $219.00
3-02 5201683 DUCT 2X3 SIGNAL WIRING NEW 15 EA 87.37 $1190,55
;=02 5201694 DUCT 3X3, SIGNAL WIRING " ONEW 2 EA $8.51 $17.02
3-02 5201751 DUCT COVER 27X6", SIGNAL W NEW 15  EA $1.61 $24.15
=02 5201762 DUCT COVER 3"X6", SIGNAL M NEW 2 EA $2.38 86.76
5-02 5201953 ENCLOSURE KIT, SHUNT, POLE NEW 3 EA $245,01 $735.03
5-02 5201956 EQUALIZER, SIGNAL HEAVY B NEW 8 EA $9.06 $72.48
5-02 5201960 EXTERNAL ANALDG HODULE NEW 1 EA $90.00 $90.00
5-02 5202155 FOUNDATION, 4' STEEL NEW 2 EA $205%,93 $409.86
5-02 5202526 HOUSE, SIGMAL 6 X 6 X 8' & NEW 1 EA  $4,243.71 $6,2643.71
6-02 B202735 CLIP BOARD, FOR SIGNAL PRI NEW 1 EA . $6.47 $6.67
$-02 5202743 STEP BOX NEW 1 EA $12.74 $12.74
6-02 5202862 LIGHTNING ARRESTOR, CLEARV NEW 14 EA $6.89 $96.46
6~02 5203001 LIGHTNING ARRESTOR CONNECT NEW 2 EA $4.09 $8.18
6-02 5203921 RECTIFIER, 20EC, 12V. TAB NEW 3 EA $333.40 $1,000.29
6-02 5204060 RESISTOR, ADJUSTABLE, 0.63 NEW 8 EA $26.38 $195.04
6-02 5204046 RESISTER, ADJ. 5 OHM, TAB NEW 1 EA $12.75 $12.75
6-02 52064265 SIGN POST, STEEL 2 LB X 9 NEW 6 EA $8.73 $52.38
6-02 5204570 SURGE SUPPRESSOR, PRIMARY, NEW 1 EA $9.01 $9.01
6-02 5206865 TERMINAL, #6 - 5 WIRE, RIN NEW 20 EA $.19 $3.80
6-02 5206910 TERMINAL, #6 WIRE, RING TY NEW 20 EA $.84 $16.890
6-02 5207001 TERMIMAL, #12 - 10 WIRE, R NEW 300 . EA $.08 $26.00
6-02 5207160 TERMINAL, H20 - 16 WIRE, R NEW 150 EA $.06 $9.00
6-02 5207228 TERMINAL BLOCK, SIGNAL 2 P NEW 36 EA $2.25 $81.00
6-02 5207251 TERMINAL BLOCK, SIGNAL 3 P NEW 3 EA $6.18 $18.564
6~02 5207274 TERMINAL BLOCK, SIGNAL 12 NEW 4 EA $8.60 $34.40
%-02 5207655 TEST LINK, INSULATED ASSEM NEW 26 EA $.67 $16.08
16-02 5207749 ZENER DYODE, 3.9 VOLT, 1.3 NEW 1 EA $.05 $.05
16-02 5207955 WIRE TAG, WHITE PLASTIC NEW 200 EA $.12 $24.00
16-02 5207956 MARKIMG PEN NEW 2 EA $1.95 $3.90
16~02 BE209225 CRTU, MICROBURST . NEW 1 EA  $1,631.64 $1,631.64
16-02 5210818 FLASHER % GATE COMB ASSY, NEW 1 EA $7,833.38 $7,838,38
16-02 5210822 FLASHER & GATE COMB ASSY, NEW 1 EA $8,973.57 $8,973.57
16-02 5210937 GATE ARN, 16-32" ADJ. COM NEW 2 EA $232.22 $664.94
16-02 5212216 GATE ARM HIGH WIND BRACKET HEW 2 EA $63.99 $127.98
16-02 5213647 SHEAR FIN, SK-1060-1 NEW 2 EA $5.50 $11.00
16-02 52206340 DETECTOR, LIGHT OUT, LOD-1 NEW 2 EA $456.98 $913.96
16-02 5220580 S81KB-50110-8B00 GRADE XING NEW 1 EA $14,258.42 $14,258.92
}6-02 5221406 DUMMY LDAD, 2800 FT, NEW 1 EA 440,00 $40.00
)6-02 5224000 IPI HODULE NEW 2 EA §1,056.28 $2,112.56
16-02 5224600 RESISTOR, 47,000 (47K) OHM NEW 4 EA $.20 $.80
26-02 5225898 SHUNT, HULTI-FREQUNCY NARR NEW 3 EA $481.09 §],443.27
16-02 5226205 SIMULATED TRACK BURTAL ASS NEW 2 EA $70.09 $140,18
16-02 5226360 SURGE ARRESTOR NEW 1 EA $27.77 £27.77
16-02 5226569 SURGE PANEL - DOUBLE SYSTE NEW 2 EA $133.06 $266.12
06-02 5226404 SURGE PANEL ~ SINGLE SYSTE NEW 1 EA $200.04 $200.04
06-02 5226700 TRAMSCEIVER MODULE #80012 NEW 2 EA  $1,679.97 $3,359.99
06-02 5227605 CROSSING AMALYZER, HCA-1 NEW 1 EA  51,665.49 $1,665.49
06-02 5272682 RELAY, FLASHER MEW 1 EA £376.88 §376.88
06-02 5275239 RELAY, NEUTRAL, 3 SEC SLOW NEW 1 EaA $417.56 $417.5%



JION PACIFIC RAILROAD COMPANY
ESCRIPTION_OF EXPENSES

6-02 5277376 RELAY RACK, DOUBLE, FOR Bl
6-02 B277637 RELAY SOCKET, WITH ONE TES
B-02 5277797 RELAY TAB, GRS STYLE,Bl FL
6-02 E277811 RELAY TAB, GRS STYLE, Bl F
6-02 5277928 RELAY TESYT TERMINAL, FOR 1
6-~02 5284222 DIODE JEDEC NUMBER 1IN4004
6-02 5331149 P 3-308 EXTRACTOR -

6-02 5331151 P 3-320 TEST NUT WRENCH
6-02 5362334 BA065A BATTERY CHOKE. SHEL
6-02 5364801 023408-7X INSULATING SHIEL
6-02 5390346 EFD 120/240TDFL SURGE E
6-02 5395450 130429-000 BOOTLEG KIT

SUBTOTAL MATERIAIL. CHARGES
FOREIGN LINE FREIGHT
MSE ADDITIVE
TAX ADDITIVE

SUBTOTAL ADDITIVES

TOTAL MATERIAL

PAYMENTS -
IATE VOUCHER VENDOR
16-02 0527674 TRAC LEASE INC
16-02 8888838 CORPORATE LODGING

SUBTOTAL PAYHMENTS

TOTAL PAYMENTS

TOTAL JT.FAC./JOB NO. 006

NEW 1 EA

NEW 5 EA

NEH 100 EA

NEW . 100 EA

NEW 5 EA

NEW 1 EA

NEW 1 EA

NEW 1 EA

NEW 3 EA

NEW 10 EA

NEW 1 EA

NEW 7 EA
2.80000 % ON §64,308.91
5.00000 % ON $65,595.11
6.25000 X ON $64,308.91

DESCRIPTION
FREIGHT
TRAVEL/LODGING

BILL TYPE W0

DATE ISSUED 07-19-02
BILL NUMBER 562804
EXPENSE MONTH 07~02
CONTRACT NUMBER [WO010894

$203.99
$32.55
$.87
$1.01
$6.77
$.02
$9.72
$36.31
$165.03
$2.04
$279.33
4$85.51

PAGE

$203.99
$162.75
§87.00
%$101.00
$33.85
$.02
$9.72
%$36.31
$495.09
$20.40
$270.33
$598,.57

$64,308.91
$1,286.20
$3,279.79

$4,019.38

$8,585.37

$72,894.28

AMOUNT

$100.00
$219.40

$319.40

$319.40

$104,607.66

é



BILL TYPE Wo
DATE ISSUED 07-19-02
BILL NUMBER 562804
EXPENSE MONTH [07-02
ION PACIFIC RAILROAD COMPANY ’ CONTRACT NUMBER {W001094
iSCRIPTION OF EXPENSES .
........ SO 2L BOLENREY PAGE 7
JT.FAC./JOB.NO. &88 HISCELLANEOUS CHARGES
LABOR =~
\TE GANG  DESCRIPTION CLASS HOURS RATE AHOUNT
7~02 0000 BILL CLERK-PROGRESSIVE NO.1 0ol 3.00 $20,37060 $61.11
SUBTOTAL LABDR CHARGES $61.11
FED HWY GENERAL OFFICE AGR NO ADM 59.42000 X ON $61.11 $36.31
FORCE AECT INS 16.00000 X ON $61.11 $9.78
SUBTOTAL ADDITIVES $46.09
TOTAL LABOR $107.20

TOTAL JT.FAC./JOB NO. 888 . $107.20




Page 1 Detailed Invoice Information w/ Distribution - APAYROIC

' APJUCOB1 *

Invoice Number : A205533358 Invoice Date: 05/31/02
Invoice Status : Fully Paid Invoice Type: Freight
Vendor Number : 601675 Group Number: 2
Voucher Number : 527874 Voucher Date: 06/21/02
Vendor : TRAC LEASE INC
Remit Msg :
Attachment Code;:
Doc 1d s 27209616 Due Date : 05/31/02

Entry Date : 06720702
Gross Amount 100.00 PO Number :

Account Cost Code  SubSub WO Job
CC (OB/RE/BS) Sub-Account Acct  Numbr Nbr Distrib Amt

01 REOZ27 0000 0000G 01094 006 160.00



